COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2020

ESTI MATE SUMVARY 10: 32: 03
CONTI D C20756 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20756- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 66.0 DAYS TI ME ALLOW 228 WORK DAYS
US 50B FROM MP 352 - 359 BETWEEN FOALER AND MANZANOLA PERCENT TIME:  28.95 ORI G TIME ALLOW 228 WORK DAYS
PRQJECT NO. STAO50A- 029
US 50 FROM MP 352 - 359 BTWN FOW
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 06/ 23/ 2020 DATE TIME STARTED 02/ 04/2020
6374 S. RACINE Cl RCLE DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/31/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 02/ 04/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 11,620, 398. 48 PARTI Cl PATI NG $ 6,053, 358.98 $ 1,947, 632. 33
AWARD PRQIJECT AMT: $ 10, 762, 722. 28 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 52.09% TOTAL EARNI NGS 6, 053, 358. 98 1,947, 632.33
FUNDS AVAI LABLE: $ 5,567,039.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 053, 358. 98 1, 947, 632. 33
TOTAL CLAI VS $ 0.00 RETAI NAGE -152, 381. 51 -46,728. 95
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,900, 977. 47 1, 900, 903. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,900, 977. 47 1, 900, 903. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 900, 903. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20756-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0005 10: 32: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 01000 1. 000 5, 000. 01
0010 202-00033 Renoval of Pipe 20. 000 18. 000
EACH 0. 000 0. 00
575. 00000 18. 000 10, 350. 00
0015 202-00090 Renoval of Delineator 139. 000 139. 000
EACH 0. 000 0. 00
18. 99000 139. 000 2,639.61
0020 202-00220 *Renoval of Asphalt Mat 30, 824. 000 30, 201. 000
5% 623. 000 2,834.65
4.55000 30, 824. 000 140, 249. 20
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 143, 573. 600 78,927.900
Sy 64, 645. 700 82, 746. 50
1. 28000 143, 573. 600 183, 774. 21
0030 202-00250 *Renoval of Pavenment Marking 500. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0035 202-00810 *Rerpval of Ground Sign 25. 000 25. 000
EACH 0. 000 0. 00
65. 00000 25. 000 1, 625. 00
0040 202-01130 *Renoval of Guardrail Type 3 7,303. 000 7,303. 000
LF 0. 000 0. 00
2.75000 7,303. 000 20, 083. 25
0045 202-01300 *Renpval of End Anchorage 32. 000 32. 000
EACH 0. 000 0. 00
220. 00000 32.000 7, 040. 00
0050 202-04002 Clean Cul vert 30. 000 1. 000
EACH 0. 000 0. 00
785. 00000 1.000 785. 00
0055 202-05030  Sawi ng Asphalt Material (10 Inch) 7,460. 000 6, 234. 000
LF 1, 226. 000 2,464.26

2.01000 7,460. 000 14, 994. 60



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 00010

203- 00066

203- 00100

203- 01500

203- 01510

203- 01550

203- 01597

203- 02330

207- 00205

207-00210

208- 00002

C20756
20756-BI D
STAO50A- 029

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Uncl assi fied Excavation (Conplete In Place) 70, 343. 100
CcY
5. 47000
Enmbanknment Material (Conplete In Place) (R40) 33, 054. 000
cYy
19. 97000
Mick Excavation 100. 000
CcY
45. 01000
Bl adi ng 100. 000
HOUR
120. 00000
Backhoe 120. 000
HOUR
105. 00000
Dozi ng 120. 000
HOUR
120. 00000
*Pot hol i ng 33.500
HOUR
215. 00000
Laborer 300. 000
HOUR
45. 00000
Topsoi | 10, 000. 000
cY
5. 35000
St ockpi l e Topsoi | 5, 000. 000
cYy
3. 75000
*Erosion Log Type 1 (12 Inch) 12, 000. 000
LF

4. 73000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

70, 343. 100
0. 000

70, 343. 100

32, 724.900
329. 100
33, 054. 000

31.500
0. 000
31.500

3. 000
0. 000
3. 000

7.000
0. 000
7.000

3. 000
0. 000
3. 000

33. 500
0. 000
33.500

0. 000
36. 500
36. 500

0. 000
0. 000
0. 000

5, 000. 000
0. 000
5, 000. 000

11, 630. 000
50. 000
11, 680. 000

Page 3

ESTI MATE RUN 06/ 23/ 2020

6,572

1, 642.

236.

.00

.00

.00

.00

.00

.00

50

.00

.00

10: 32: 03

AMOUNT

384,776

660, 088

1, 417.

360.

735.

360.

7,202

1,642,

18, 750

55, 246

76

38

82

00

00

00

50

50

.00

00

40



CONTI D

ROADWAY

CAT NO0200

0115 208-00020

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

210- 00060

0165 210-00810

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON
*Silt Fence
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Mar ker

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 382. 000
LF
1. 75000
500. 000
LF
5. 40000
5. 000
EACH
1, 200. 00000
1. 000
EACH
10, 000. 00000
230. 000
HOUR
50. 00000
160. 000
HOUR
150. 00000
100. 000
HOUR
100. 00000
72.000
HOUR
50. 00000
200. 000
DAY
100. 00000
16. 000
EACH
300. 00000
32.000
EACH

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 382. 000
0. 000

5, 382. 000

401. 000
60. 000

461. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

12. 000
9. 000
21.000

2.000
2.000
4.000

41. 000
8. 000
49. 000

72.000
0. 000
72.000

45. 000
10. 000
55. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 06/ 23/ 2020

324.

450.

300

800

1,000

.00

00

.00

.00

00

00

00

.00

00

.00

.00

10: 32: 03

AMOUNT

9, 418

2,489

10, 000

1, 050

600

4,900

3, 600

5,500

3, 300

50

40

.00

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00006

0175

212-00032

0180

213-00002

0185

213-00012

0190

213- 00061

0195

213- 00150

0200

217-00020

0205

240- 00010

0210

304- 06007

0215

304- 08002

0220 403-00720

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Bonded Fi ber

Mat ri x

*Her bi ci de Treat nent

of Nests

Renoval

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der

Mat eri al )

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
ACRE
534. 00000
10. 000
ACRE
3, 785. 00000
10. 000
ACRE
722. 00000
6. 000
ACRE
3, 376. 00000
2, 000. 000
LB
2. 05000
6. 000
ACRE
3, 376. 00000
40. 000
HOUR
130. 00000
40. 000
HOUR
100. 00000
7, 741. 000
cy
30. 71000
9, 995. 000
cy
11. 07000
650. 000
TON

180. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.250
0. 000
2.250

2.250
0. 000
2. 250

2.250
0. 000
2.250

0. 000
0. 000
0. 000

450. 000
0. 000
450. 000

0. 000
0. 100
0. 100

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

4, 550. 000
3, 191. 000
7,741.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2020

337.

97, 995

.00

.00

.00

.00

.00

60

.00

.00

61

.00

.00

10: 32: 03

AMOUNT

1, 201.

8,516

1,624

922.

337.

600

237,726

50

25

50

.00

50

60

.00

00

11

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 403-34841

0230

411-10255

0235

412- 00600

0240

412- 00800

0245

412- 02000

0250

603- 01305

0255

603- 05030

0260

606- 00302

0265

606- 01340

0270

606- 01370

0275 606-01385

C20756

STAO50A- 029

20756-BI D

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Concrete Pavement

(6 Inch)

*Concrete Pavenent

(8 Inch)

Concrete Safety Edge

30 Inch Reinforced Concrete Pipe (Conplete In Place)

30 Inch Reinforced Concrete End Section

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

Systen)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 357. 000
TON
156. 50000
684. 000
GAL
13. 55000
135, 819. 000
sy
28. 96000
46, 135. 000
sy
38. 83000
72, 895. 000
LF
1. 99000
135. 000
LF
196. 31000
11. 000
EACH
1, 539. 57000
6, 673. 000
LF
23. 00000
3. 000
EACH
800. 00000
23.000
EACH
3, 100. 00000
4. 000
EACH

1, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

41, 083.
37, 705.
78,788.

7,192.
4,188.
11, 380.

20, 249.
16, 344.
36, 593.

10.
. 000
10.

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000
000
000

000
000
000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUN 06/ 23/ 2020

1,091, 936.

162, 620.

32, 524.

.00

.00

80

04

56

.00

.00

.00

.00

.00

.00

10: 32: 03

AMOUNT

2,281, 700.

441, 885.

72, 820.

24, 538.

15, 395.

.00

.00

48

40

07

75

70

.00

.00

.00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20756-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0005 10: 32: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0285 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 21.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0295 607- 00005 *End Post 39. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0300 607-00010 *Corner and Line Brace Post 30. 000 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0305 607-01000 *Fence Barbed Wre with Metal Posts 10, 000. 000 4, 833. 000
LF 0. 000 0. 00
2.20000 4, 833. 000 10, 632. 60
0310 607-11525 *Fence (Plastic) 2, 000. 000 1, 100. 000
LF 0. 000 0. 00
2.15000 1, 100. 000 2,365. 00
0315 612-00041 *Delineator (Flexible) (Type I) 335. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0320 612-00042 *Del ineator (Flexible) (Type Il) 23.000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
0325 612-00043 *Delineator (Flexible) (Type Il1) 51. 000 0. 000
EACH 0. 000 0. 00
74.00000 0. 000 0. 00
0330 614-00011 *Sign Panel (Class I) 45. 000 0. 000
SF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20756-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0005 10: 32: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00012 *Sign Panel (Class Il) 175. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0340 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 17. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0345 614-80392 *Runbl e Strip (Ginding)(Concrete) 98, 160. 000 33, 844. 000
LF 15, 832. 000 3,166. 40
0. 20000 49, 676. 000 9, 935. 20
0350 625-00000 *Construction Surveying 1. 000 0.173
LS 0. 000 0. 00
62, 000. 00000 0.173 10, 726. 00
0355 626-00000  *Mbbilization 1. 000 0.569
LS 0.380 390, 000. 65
1, 026, 317. 50000 0.949 973, 975. 31
0360 626-01113  *Public Information Managenent (Tier I11) 228. 000 112. 000
DAY 21.000 1, 659. 00
79. 00000 133. 000 10, 507. 00
0365 627-00001 *Pavenent Mar ki ng Pai nt 40. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0370 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 565. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0375 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 1, 640. 000 0. 000
SF 0. 000 0. 00
18. 90000 0. 000 0. 00
0380 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 232.000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
19. 65000 0. 000 0. 00
0385 629-01002 Survey Monument (Type 2) 4.000 2.000
EACH 0. 000 0. 00

300. 00000 2.000 600. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20756-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0005 10: 32: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630- 00000 *Fl aggi ng 3, 300. 000 977.500
HOUR 131. 000 2,882.00
22.00000 1, 108. 500 24,387.00
0395 630- 00007 *Traffic Control Inspection 125. 000 24. 000
DAY 7.000 700. 00
100. 00000 31. 000 3, 100. 00
0400 630-00012 *Traffic Control Management 170. 000 73.000
DAY 14. 000 7,700. 00
550. 00000 87.000 47, 850. 00
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 10. 000
EACH 0. 000 0. 00
31. 25000 10. 000 312.50
0410 630-80341 *Construction Traffic Sign (Panel Size A) 150. 000 36. 500
EACH 0. 000 0.00
20. 00000 36. 500 730. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 70. 000 32.000
EACH 0. 000 0. 00
20. 00000 32. 000 640. 00
0420 630-80343 *Construction Traffic Sign (Panel Size C) 20. 000 1. 500
EACH 1. 000 75. 00
75. 00000 2.500 187.50
0425 630-80355 *Portabl e Message Sign Panel 10. 000 4.000
EACH 0. 000 0. 00
7, 000. 00000 4. 000 28, 000. 00
0430 630-80360  *Drum Channel i zi ng Device 150. 000 59. 000
EACH 0. 000 0. 00
10. 00000 59. 000 590. 00
0435 630-80380 *Traffic Cone 300. 000 150. 000
EACH 0. 000 0. 00
1. 00000 150. 000 150. 00
0440 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20756- BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0005 10: 32: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70018 F/ A Roadway Snoot hness Incentive 285, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
F A 400. 000 400. 00
1. 00000 400. 000 400. 00
0465 700-70025 F/A Quality Incentive Payment 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70031 F/A Interim Surface Repair 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700- 70100 F/ A Relocate Uilities 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70111 Project First Program 2,667.100 2,667.100
F A 0. 000 0.00
1. 00000 2,667.100 2,667.10
0485 700- 70380 F/ A Erosion Control 15, 000. 000 2,307. 460
F A 0. 000 0. 00
1. 00000 2,307. 460 2,307. 46
0490 700-70426 F/ A Stabilization 58, 579. 740 58, 579. 740
F A 0. 000 0.00
1. 00000 58, 579. 740 58,579. 74
0495 700- 70593 F/ A ROW Monunent ati on 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20756- BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0005 10: 32: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 202-01000 Rem Fence Renoval of Fence 6, 638. 000 6, 638. 000
LF 0. 000 0. 00
1. 04000 6, 638. 000 6, 903. 52
0590 630-80002 Fl ash Beacon (Sol ar) Flash Beacon (Sol ar) 6. 000 3. 000
EACH 0. 000 0. 00
800. 00000 3. 000 2,400. 00
0595 630-80440 Port Rumble Strips (Tenp) Portable Runble Strips 8. 000 4. 000
(Tenporary)
EACH 0. 000 0. 00
1, 188. 30000 4.000 4,753. 20
0600 630-80344  Const Traf Sign (Spec) Construction Traffic Sign 185. 000 92. 500
(Speci al )
SF 0. 000 0. 00
35. 00000 92. 500 3,237.50
0605 700- 70080 F/ A Furnish F/ A Furnish Hot M x Asphalt 0. 000 0. 000
FA 0. 000 0. 00
88. 00000 0. 000 0. 00
0610 700-70080 F/' A Furnish F/ A Furnish Hot M x Asphalt 0. 000 0. 000
FA 0. 000 0. 00
88. 00000 0. 000 0. 00
0615 700- 70080 F/ A Furnish Ht Mx Asphalt CMO 007 19. 130 0. 000
FA 19. 130 19.13
1. 00000 19. 130 19.13
0635 900-00006 Added Item (Dollar)/ Third Point Loading Force Account 56, 245. 000 0. 000
DOL 56, 245. 000 56, 245. 00
1. 00000 56, 245. 000 56, 245. 00

CAT 0200 CURRENT AMT $11, 236,474.13$ 1,947,632.33$ 5,910, 647.76
CAT NO0300 STRUCTURES

0500 202-00240 *Renpval of Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0. 00
1. 28000 0. 000 0. 00
0505 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 255. 000 254.500
SY 0. 000 0. 00

19. 49000 254. 500 4, 960. 21



CONTI D

CAT NO0300

0510

0515

0520

0525

0530

0535

0540

0545

0550

0555

0560

202- 00453

202- 00460

202- 00503

403- 34841

515-00120

518- 01001

518- 03000

601- 06100

601- 51005

602- 00000

603- 70604

C20756
20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON

STRUCTURES

Renoval of Portions of Present

of Portions of Present

Renoval

Renoval of Portions of Present

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Structure (Cl ass 2)

Structure (Cl ass 3)

Structure

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Wat er proof i ng ( Menbr ane)

Bri dge Expansion Joint

Sawi ng and Seal ing Bridge Joint

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

6x4 Foot

(Asphal tic Plug)

Concrete Box Cul vert (Precast)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
82. 000
sy
330. 00000
2.000
%
1, 465. 00000
1. 000
sy
2, 000. 00000
279. 000
TON
156. 50000
411. 000
sy
24. 00000
30. 000
LF
200. 00000
802. 000
LF
26. 50000
12. 000
cy
2, 617. 00000
420. 000
EACH
37. 00000
299. 000
LB
4. 50000
60. 000
LF

1, 086. 39000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 06/ 23/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 32: 03

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20756- BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0005 10: 32: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0565 606- 10305 *Bridge Rail Type 3 (Special) 68. 000 0. 000
LF 0. 000 0.00
220. 00000 0. 000 0. 00
0625 603-70606 6x6 Ft CBC (Precast) 6x6 Foot Concrete Box Cul vert 48. 000 48. 000
(Precast)
LF 0. 000 0. 00
1, 292. 00000 48. 000 62, 016. 00
0630 601- 03000 Conc CL D Concrete Class D 0. 000 0. 000
cY 0. 000 0.00
1, 585. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI ¢  308,189.35%$ 0.00$ 66, 976. 21

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0570 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37, 730. 00000 1. 000 37,730. 00
0575 620-00013 Field Laboratory (C ass 3) 1. 000 1. 000
EACH 0. 000 0. 00
32,175. 00000 1. 000 32,175.00
0580 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,915. 00000 2.000 5, 830. 00
CAT 0400 CURRENT AMT $ 75,735.00 % 0.00% 75, 735. 00

PROJECT TOTAL CURRENT AMI $11, 620,398.48$ 1,947,632.33$ 6, 053, 358. 97



